
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:49 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 107 Date: 25-Feb-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 266

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

February 25, 2013
Weather – clear, light wind, mild

Painting Suspender Rope – South Main Span
I arrived at jobsite at 1000 (Mahmoud K did early morning shift) METS’ paint inspector, Joe Ullrich,
inspected pp62 to pp86 for gravel gray noxyde. All ropes had pinholes.

Painters (Manuel’s crew) started painting pp72 gravel gray noxyde at 1030. Painters finished painting
pp72, 70, 68, 66, 64 and 62 at 1450.

Painters (Sage’s crew) started painting pp74 gravel gray noxyde at 1030 (see Mahmoud’s diary). Painters
finished painting pp74, 76, 78, 80, 82, 84 and 86 at 1510.

PP (Gravel Gray)RopeStartFinish Remark

62SW, NE14201450noxyde – gravel gray (3rd coat)
SE, NWnoxyde – gravel gray (2nd coat)
64ALL13401410noxyde – gravel gray (3rd coat)
66ALL13001325noxyde – gravel gray (3rd coat)
68ALL11501210noxyde – gravel gray (3rd coat)
70SE, NW, NE11151140noxyde – gravel gray (3rd coat)
SWnoxyde – gravel gray (2nd coat)
72NE 10301110noxyde – gravel gray (3rd coat)
84ALL14051420noxyde – gravel gray (2nd coat)
86ALL14501510noxyde – gravel gray (2nd coat)

Painting Suspender Rope – North Side Span
Painters painted pp10 and pp12 with blue gray (R. Malagon and J. Flores)

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Fred Hogan, Sage Ray, Brandon Gaya, Luis Panyaqua, Manuel Barrios, Jorge
Diega, Richard Salcido, Ricardo Malagon, Jorge Flores
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 107 Date: 25-Feb-2013 Monday

(See Mahmoud's diary for additional labors and the washing crew)

Laraine’s Hour – 0800 to 1700 (field 1000 to 1600)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JORGE FLORESPainter 8.00 2.00 0.00 10.00

RICARDO MALAGONPainter 8.00 2.00 0.00 10.00

LUIS PANYAQUAPainter 8.00 2.00 0.00 10.00

LEON CIRNEYPainter 8.00 2.00 0.00 10.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 8.00 2.00 0.00 10.00

BRANDON GAYAPainter 8.00 2.00 0.00 10.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 8.00 2.00 0.00 10.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00
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